

臺灣銀行股份有限公司
固定資產建設改良擴充執行情形明細表
中華民國114年9月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/ (2)	金額 (4)=(3) -(2)	% (4)/ (2)		
一般建築及設備計畫	67,954,904.00	1,386,952,000.00			1,454,906,904.00	963,577,000.00	929,631,033.00	19,942,494.00	949,573,527.00	98.55	-14,003,473.00	-1.45	因部分分行尚未 提出採購申請， 致預算執行進度 落後。	
分年性項目	5,000,000.00	179,000,000.00			184,000,000.00	15,778,000.00	10,667,546.00	2,696,346.00	13,363,892.00	84.70	-2,414,108.00	-15.30		
房屋及建築	5,000,000.00	179,000,000.00			184,000,000.00	15,778,000.00	10,667,546.00	2,696,346.00	13,363,892.00	84.70	-2,414,108.00	-15.30		
一次性項目	62,954,904.00	1,207,952,000.00			1,270,906,904.00	947,799,000.00	918,963,487.00	17,246,148.00	936,209,635.00	98.78	-11,589,365.00	-1.22		
土地										--				
房屋及建築	58,428,504.00	318,719,000.00		35,216,000.00	412,363,504.00	330,381,000.00	364,858,743.00	7,485,210.00	372,343,953.00	112.70	41,962,953.00	12.70		
機械及設備	2,356,400.00	564,885,000.00		-46,296,000.00	520,945,400.00	374,885,000.00	323,273,842.00	7,654,800.00	330,928,642.00	88.27	-43,956,358.00	-11.73		
交通及運輸設備		82,724,000.00		2,905,000.00	85,629,000.00	69,056,000.00	64,953,780.00	418,775.00	65,372,555.00	94.67	-3,683,445.00	-5.33		
什項設備	2,170,000.00	41,713,000.00		8,175,000.00	52,058,000.00	23,668,000.00	21,738,643.00	1,687,363.00	23,426,006.00	98.98	-241,994.00	-1.02		
租賃權益改良		62,627,000.00			62,627,000.00	12,525,000.00	7,152,075.00		7,152,075.00	57.10	-5,372,925.00	-42.90		
投資性不動產		137,284,000.00			137,284,000.00	137,284,000.00	136,986,404.00		136,986,404.00	99.78	-297,596.00	-0.22		
總計	67,954,904.00	1,386,952,000.00			1,454,906,904.00	963,577,000.00	929,631,033.00	19,942,494.00	949,573,527.00	98.55	-14,003,473.00	-1.45		
不動產、廠房及設備	67,954,904.00	1,249,668,000.00			1,317,622,904.00	826,293,000.00	792,644,629.00	19,942,494.00	812,587,123.00	98.34	-13,705,877.00	-1.66		
土地										--				
房屋及建築	63,428,504.00	497,719,000.00		35,216,000.00	596,363,504.00	346,159,000.00	375,526,289.00	10,181,556.00	385,707,845.00	111.43	39,548,845.00	11.43		
機械及設備	2,356,400.00	564,885,000.00		-46,296,000.00	520,945,400.00	374,885,000.00	323,273,842.00	7,654,800.00	330,928,642.00	88.27	-43,956,358.00	-11.73		
交通及運輸設備		82,724,000.00		2,905,000.00	85,629,000.00	69,056,000.00	64,953,780.00	418,775.00	65,372,555.00	94.67	-3,683,445.00	-5.33		

臺灣銀行股份有限公司
 固定資產建設改良擴充執行情形明細表
 中華民國114年9月份

單位：新臺幣元

計畫名稱	本 年 度 可 用 預 算					累 計 預 算 分配數 (2)	執 行 情 形						差異 或 落後 原因	改進 措施
	以前年度 保留數	本年度 法 定 預算數	本年度 奉准先行 辦理數	調整數	合計 (1)		累計執行數				比較增減			
							實支數	應 付 未付數	合計 (3)	% (3)/ (2)	金額 (4)=(3) -(2)	% (4)/ (2)		
什項設備及其他	2,170,000.00	104,340,000.00		8,175,000.00	114,685,000.00	36,193,000.00	28,890,718.00	1,687,363.00	30,578,081.00	84.49	-5,614,919.00	-15.51		
投資性不動產		137,284,000.00			137,284,000.00	137,284,000.00	136,986,404.00		136,986,404.00	99.78	-297,596.00	-0.22		
總計	67,954,904.00	1,386,952,000.00			1,454,906,904.00	963,577,000.00	929,631,033.00	19,942,494.00	949,573,527.00	98.55	-14,003,473.00	-1.45		

註：本年度法定預算數欄，在法定預算公（發）布前，中央政府各基金暫按行政院核定數編列。